

# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/3/21 1.	Plan out work and beginto start on HTML (Navbar)	2 hours	SB - Learn React CPL, SM - A Frame KP, AK - HTML (Navbar)	
2/18/22 2.	Begin Working on Website Split up work and assign responsi- bilities	2 hours	SB - Our Cause CPL - AFrame SM - Login AK- index.html KP - The Show	
2/24/22 3.	Learn about A-Fram and implement scrolling animation on index.html.	2 hours	SB - Bootstrap on Our Cause CPL, KP - A-Frame model SM - Backend Alexei - index.html/scrolling	
3/3/22 4.	Added logo to index.html and added zoom in feature to a frame Also learned backend solutions Worked on carousel	2 hours	SB - cause.html carousel CPL - Aframe SM - Backend KP - implement index.html code AK - index.html	
3/10/22 5.	Implemented new aframe with the embeded formatting to include navigation bar. Polished our cause tab to add descriptions and finish images	2 hours	Suchi, Ky - Our Cause Description Saakshi - Login Page/Work Database Caitlyn, Ky - A-frame Alexei - Index HTML	
3/17/22 6.	Implemented video into the aframe. We also decided on a color screen and logo. We made sure the pages would perform well after being resized.	2 hours	SB: Our Cause formatting SM: Firebase login KP, CPL: Aframe video implementation	

Advisor Name: Alessandro Pizzo



Student Initials: SB, KP, SM, AK, CPL

Advisor Signature: \_\_\_\_\_

# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
3/21/22 1.	Merged Our Cause and Home Page and improved other pages	2 hours	SB - Merge our cause and index.html (accounting for bootstrap) CPL, KP - embed a-frame SM - Formatted login AK - Scroll snap on index	
3/23/22 2.	Changed our cause to another variant Started Firebase implementation into Sign Up/Credit Card/The Show	2 hours	SB AK: Merged Our cause and Index page/ Format Index Page KP CPL SM: Firebase for Sign Up/Credit Card/theShow pages	
3/25/22 3.	Finished credit card and merged into sign up page. Finished Firebase implementation.	2 hours	KP, SB - Created Credit card from (with flip) CPL, SM - create a basic signup page with firebase AK - Homepage grids and transitions	
3/27/22 4.	Created voting system and added modal to theShow page for login	2 hours	SB CPL: Worked on voting system CPL SM: Worked on Modal KP: Worked on Cookies for theShow page AK: Home page formatting	
3/29/22 5.	Worked on Aesthetics such as font/color/positioning of Images	2 hours	AK SM: Create images for website SB: Positioning All: Film parts AK: Editing Video KP CPL: Colors and font	
3/30/22 6.	Upload site and finalize documents	2 hours	SB, KP, CPL - Finalize Work Log and fill out forms SM, AK - Upload Site	

Alessandro Pizzo

SB, KP, SM, AK, CPL

Advisor Name: \_\_\_\_\_

Student Initials: \_\_\_\_\_

Advisor Signature: \_\_\_\_\_

